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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

This modif ication is a follow -up to the Notice of Termination for Cause letter issued on May 31, 2017. The purpose of this modif ication is to

 terminate the contract in its entirety effective June 1, 2017.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 01-Jun-2017

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)
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10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

27-Oct-2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)

FAR 52.212-4(m)

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

         

SUMMARY OF CHANGES   
 

 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

 

 

 

The following have been added by full text:  

        TERMINATION FOR CAUSE 

This contract is terminated for cause pursuant to FAR 52.212-4(m). Seaward has failed to demonstrate to the 

Government that it can perform all mission essential Port Operations requirements in accordance with the 

Performance Work Statement as described to you in the Government’s Notice of Termination for Cause letter dated 

May 31, 2017.                                                                                                         

This modification serves as formal notice of the termination for cause. You are hereby advised to cease all further 

performance effective June 1, 2017.  In accordance with FAR 12.403(c)(2), the Government’s remedy will be to 

acquire the required Port Operations Support Services from another Contractor.  

This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of contract 

appeals. If you decide to appeal, you must, within 90 days from the date you receive this decision, mail or otherwise 

furnish written notice to the agency board of contract appeals and provide a copy to the Contracting Officer from 

whose decision this appeal is taken. The notice shall indicate that an appeal is intended, reference this decision, and 

identify the contract by number.  

With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed under the 

board’s— 

(1) Small claim procedure for claims of $50,000 or less or, in the case of a small business concern (as defined in the 

Small Business Act and regulations under that Act), $150,000 or less; or 

(2) Accelerated procedure for claims of $100,000 or less. 

Instead of appealing to the agency board of contract appeals, you may bring an action directly in the United States 

Court of Federal Claims (except as provided in 41 U.S.C. 7102(d), regarding Maritime Contracts) within 12 months 

of the date you receive this decision. 

 

  

 

 

SECTION G - CONTRACT ADMINISTRATION DATA  

 

Accounting and Appropriation  

 

Summary for the Payment Office  

         

        As a result of this modification, the total funded amount for this document was decreased by $1,225,122.50 

from $1,273,102.50 to $47,980.00.  

         

CLIN 0001:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0001) was 

decreased by $85,638.00 from $85,638.00 to $0.00  

         

CLIN 0002:  
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        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0002) was 

decreased by $73,662.00 from $73,662.00 to $0.00  

         

SUBCLIN 0003AA:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0003AA) 

was decreased by $87,268.50 from $87,268.50 to $0.00  

         

SUBCLIN 0003AB:  

          

        AB: 02120172017 2020000 A84BK 434707VFRP 2540 0010944423 S 0045868 434 18 021001 (CIN 

MIPR109444230003AB) was decreased by $290,895.00 from $290,895.00 to $0.00  

         

SUBCLIN 0004AA:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0004AA) 

was decreased by $42,828.00 from $42,828.00 to $0.00  

         

SUBCLIN 0004AB:  

          

        AB: 02120172017 2020000 A84BK 434707VFRP 2540 0010944423 S 0045868 434 18 021001 (CIN 

MIPR109444230004AB) was decreased by $142,760.00 from $142,760.00 to $0.00  

         

CLIN 0005:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0005) was 

decreased by $16,044.00 from $16,044.00 to $0.00  

         

CLIN 0006:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0006) was 

decreased by $25,992.00 from $25,992.00 to $0.00  

         

CLIN 0007:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0007) was 

decreased by $36,615.00 from $36,615.00 to $0.00  

         

CLIN 0008:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0008) was 

decreased by $29,727.00 from $29,727.00 to $0.00  

         

CLIN 0009:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0009) was 

decreased by $29,727.00 from $29,727.00 to $0.00  

         

CLIN 0010:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0010) was 

decreased by $33,780.00 from $33,780.00 to $0.00  

         

CLIN 0011:  
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        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0011) was 

decreased by $11,791.00 from $11,791.00 to $0.00  

         

CLIN 0012:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0012) was 

decreased by $11,944.00 from $11,944.00 to $0.00  

         

CLIN 0013:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0013) was 

decreased by $8,523.00 from $8,523.00 to $0.00  

         

CLIN 0014:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0014) was 

decreased by $197,928.00 from $197,928.00 to $0.00  

         

CLIN 0015:  

          

        AA: 1771804 52FA 257 00520   056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0015) was 

decreased by $100,000.00 from $100,000.00 to $0.00  

 

(End of Summary of Changes)  

 

 

 


